

SECRET

NATIONAL PHOTOGRAPHIC



INTERPRETATION CENTER

**MINICARD REPLACEMENT (NPIC APPROVAL 14 APR 69)**

## SOFTWARE

| PROJECTS   | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC |
|--|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|
| Write Detailed Specifications                    |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
| AID approval of Specs                            |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
| Contract Programming                             |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
| Programming by Contractor                        |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
| Programming by AID                               |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
| Test/Eval and Training                           |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
|  | ①   | ②   |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
| Submit Requisitions                              |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
| Obtain Equipment                                 |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
| Equipment checkout/training                      |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
| Implement doc input                              |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
| Implement Phase I convert                        |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
| Implement Phase II convert                       |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
|  | ③   |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
|  |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
| Input Codes to Mag tape<br>(14,000 docs)         |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
| Input Code to Mag Tape<br>(20,000 doc)           |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
| Phase out Minicard File X                        |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
| Implement Code Card Input                        |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
| Phase Out Minicard<br>(Equip., Products, Search) |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
|  | ④   |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
| Requisition in PSG as of 30 Apr 1969             |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
| NPIC & HQS Processing week 20 - 27 June 1969     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
| Designability of Input Undetermined 1 May 1969   |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
|  | ⑤   |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |
|  |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |     |

④ 8,000 Converted 30 June 1969

⑤ Duration depends on new system implementation and software development.

SECRET

NPIC 14-1969 (7/69)

25X1

CONTROL NO. N - 1690  
CLASSIFICATION SECRET  
TITLE Indicates Element (partic  
4000m 14 APR 69)  
REQUESTOR                     
DATE COMPLETED 7/69